MTC Region
1998 STIP

FY 1999-2000 END-OF-YEAR STIP DELIVERY REPORT

1998 STIP FY 1999-2000 Programmed Funds
Requiring Allocation / Extension by June 30, 2000

as of: June 30, 2000



MTC Region

FY 1999-2000 End of Year Local and Caltrans STIP Project Delivery

as of June 30, 2000

FY 99/00 STIP Project Delivery Target:
Local $221 Million (53%) 150 (80%)
Caltrans $196 Million (47%) 37 (20%)

$400,000,000 — Total $417 Million 187 Proiects

EY 99-00 STIP Extensions:

$350,000,000 —

Local
$300,000,000 — Allocations:

Ala, CC, SCI, Sol - CMAQ Match: $3.318 Million
Albany - Buchanan Street: $2.250 Million

CCJPB - Coliseum Intercity Rail Station: $4.075 Million
Dublin - Dublin Blvd Widening: $.220 Million

Oakland - Embarcadero Rehab: $.730 Million

Oakland - 3rd Street Extension: $1.135 Million

Solano TA - 1-80 Reliever Route: $.241 Million

Total Local: 7 Projects $11.969 Million (5%)

Caltrans - Dixon Landing Road: $18.336 Million
Intercity Rail - Capitol Corridor Imp. (ITIP): $20.160 Million
Total Caltrans: 2 Project $38.496 Million (20%)

TOTAL: 9 Projects (5%) $50.455 Million (12%)

$203 Million (92%)
133 Projects (89 %)

$250,000,000 —

EFY 99-00 STIP Funds to Lapse:

$200,000,000 —

Extensions
Local
$12 Million (5%)
7 Projects (5%)

$150,000,000 —

Ala, CC, Mrn, SF, SM, SCI, Son - CMAQ Match: $1.835 Million
AC Transit - West Oakland Transit Center: $.200 Million
County of San Mateo - Pescadero Rehab: $.893 million
County of Santa Clara -Montague Expressway: $3.200 Million
Total Local - 4 Projects - $6.128 Million (3%)

Caltrans - Berkeley Living Soundwall - $2.983 Million
Caltrans - Route 12 Highway Planting: $.058 Million
Total Caltrans - 2 Projects $3.041 Million (2%)

TOTAL: 6 Projects (3%) $9.203 Million (2%)

Caltrans
$38 Million (20%)
2 Projects (5%)

$100,000,000 — Caltrans

Funds to Lapse -
Local Projects OLocal Projects

$6 Million (3%) OCaltrans Projects
4 Projects (3%)

Allocations:
$154 Million (79%)
33 Projects (89%)

$50,000,000 —

Caltrans

Caltrans Projects
$3 Million (2%)
2 Projects (5%)

FY 1999-2000 Allocations Extensions Lapsing Funds
166 Projects, $357.3 Million (86%) 9 Projects, $50.5 Million (12%) 6 Projects, $9.2 Million (2%)

Caltrans

Note: Percentages are based on Local Delivery and Caltrans Delivery as separate and distinct programs, and not based on the Total Program
(i.e. the percentages show Local project delivery performance for the Local program separate from the Caltrans project delivery performance.)

MTC - Funding and External Affairs
C:Files\Project Delivery-Monitoring\063000 End of Year STIP Delivery



Program Status

METROPOLITAN TRANSPORTATION COMMISSION

1998 STIP

FY 1999-2000 PROJECT DELIVERY END-OF-YEAR REPORT

LOCAL Projects
as of June 30, 2000

30-Jun-2000

CALTRANS Projects
as of June 30, 2000

TOTAL Projects
as of June 30, 2000

Alameda
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
Alameda

Contra Costa
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
Contra Costa

Marin
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
Marin

Napa
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
Napa

San Francisco
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse

San Francisco

San Mateo
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
San Mateo

Santa Clara
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
Santa Clara

Solano
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
Solano

Sonoma
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
Sonoma

Intercity Rail
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
Intercity Rail

MTC Region
Allocated
Allocation by 06/30/00
Extension
Funds to Lapse
MTC Region

Allocations
Extensions/Lapses
Total

Projects % Amount % Projects % Amount % Projects % Amount %
35 83.3% $ 56,414,000 84.7% 7 875% $ 20,462,000 87.3% 42 84.0% $ 76,876,000 85.4%
$ - $ - $ -
6 143% $ 9,947,000 14.9% $ - 6 12.0% $ 9,947,000 11.0%
1 24% $ 237,000 0.4% 1 125% $ 2,983,000 12.7% 2 4.0% $ 3,220,000 3.6%
42 100% $ 66,598,000 100.0% 8 100% $ 23,445,000 100.0% 50 100% $ 90,043,000 100.0%
Projects % Amount % Projects % Amount % Projects % Amount %
18 94.7% $ 27,904,000 98.0% 10 100.0% $ 20,462,000 100.0% 28 96.6% $ 48,366,000 98.8%
$ - $ - $ -
$ 156,000 0.5% $ - $ 156,000 0.3%
1 53% $ 420,000 1.5% $ - 1 34% $ 420,000 0.9%
19 100% $ 28,480,000 100.0% 10 100% $ 20,462,000 100.0% 29 100% $ 48,942,000 100.0%
Projects % Amount % Projects % Amount % Projects % Amount %
18 947% $ 3,676,000 95.3% $ - 18 947% $ 3,676,000 95.3%
$ - $ - $ -
$ - $ - $ -
1 53% $ 181,000 4.7% $ - 1 53% $ 181,000 4.7%
19 100% $ 3,857,000 100.0% $ - 19 100% $ 3,857,000 100.0%
Projects % Amount % Projects % Amount % Projects % Amount %
2 100.0% $ 271,000 100.0% $ - 2 100.0% $ 271,000 100.0%
$ - $ - $ -
$ - $ - $ -
$ - $ - $ -
2 100% $ 271,000 100.0% $ - 2 100% $ 271,000 100.0%
Projects % Amount % Projects % Amount % Projects % Amount %
9 90.0% $ 40,606,000 99.0% 1 100.0% $ 158,000 100.0% 10 90.9% $ 40,764,000 99.0%
$ - $ - $ -
$ - $ - $ -
1 10.0% $ 391,000 1.0% $ - 1 9.1% $ 391,000 1.0%
10 100% $ 40,997,000 100.0% 1  100% $ 158,000 100.0% 11  100% $ 41,155,000 100.0%
Projects % Amount % Projects % Amount % Projects % Amount %
12 857% $ 9,246,000 88.5% 3 100.0% $ 447,000 100.0% 15 882% $ 9,693,000 89.0%
$ - $ - $ -
$ - $ - $ -
2 143% $ 1,197,000 11.5% $ - 2 11.8% $ 1,197,000 11.0%
14 100% $ 10,443,000 100.0% 3 100% $ 447,000 100.0% 17 100% $ 10,890,000 100.0%
Projects % Amount % Projects % Amount % Projects % Amount %
11 84.6% $ 59,422,000 92.7% 7 875% $ 79,661,000 81.3% 18 85.7% $139,083,000 85.8%
$ - $ - $ -
1 7.7% $ 1,408,000 2.2% 1 125% $ 18,336,000 18.7% 2 9.5% $ 19,744,000 12.2%
1 7.7% $ 3,243,000 5.1% $ - 1 4.8% $ 3,243,000 2.0%
13  100% $ 64,073,000 100.0% 8 100% $ 97,997,000 100.0% 21 100% $162,070,000 100.0%
Projects % Amount % Projects % Amount % Projects % Amount %
24 923% $ 5,451,000 91.4% 1 100.0% $ 55,000 100.0% 25 92.6% $ 5,506,000 91.5%
$ - $ - $ -
1 3.8% $ 448,000 7.5% $ - 1 3.7% $ 448,000 7.4%
1 3.8% $ 62,000 1.0% $ - 1 3.7% $ 62,000 1.0%
26 100% $ 5,961,000 100.0% 1 100% $ 55,000 100.0% 27 100% $ 6,016,000 100.0%
Projects % Amount % Projects % Amount % Projects % Amount %
4 80.0% $ 185,000 31.8% 1 50.0% $ 19,360,000 99.7% 5 714% $ 19,545,000 97.7%
$ - $ - $ -
$ - $ - $ -
1 20.0% $ 397,000  68.2% 1 50.0% $ 58,000 0.3% 2 286% $ 455,000 2.3%
5 100% $ 582,000 100.0% 2 100% $ 19,418,000 100.0% 7 100% $ 20,000,000 100.0%
Projects % Amount % Projects % Amount % Projects % Amount %
$ - 3 $ 13,540,000 3 $ 13,540,000
$ - $ - $ -
$ - 1 $ 20,160,000 1 $ 20,160,000
$ - $ - $ -
$ - 4 $ 33,700,000 4 $ 33,700,000
Projects % Amount % Projects % Amount % Projects % Amount %
133 88.7% $203,175,000 91.8% 33  89.2% $154,145,000 78.8% 166 88.8% $357,320,000 85.7%
$ - $ - $ -
8 5.3% $ 11,959,000 5.4% 2 5.4% $ 38,496,000 19.7% 10 5.3% $ 50,455,000 12.1%
9 6.0% $ 6,128,000 2.8% 2 54% $ 3,041,000 1.6% 11 5.9% $ 9,169,000 2.2%
150 100% $221,262,000 100.0% 37 100% $195,682,000 100.0% 187 100% $416,944,000 100.0%
133 88.7% $203,175,000 91.8% 33 89.2% $154,145,000 78.8% 166 88.8% $357,320,000 85.7%
17 11.3% $ 18,087,000 8.2% 4 10.8% $ 41,537,000 21.2% 21  11.2% $ 59,624,000 14.3%
150 100% $221,262,000 100.0% 37  100% $195,682,000 100.0% 187  100% $416,944,000 100.0%



METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: ALAMEDA
04 ALA 80 0069J ALA978015 CTCO Caltrans FY 99/00 Prog: 2,983,000 2,983,000
ALAMEDA Berkeley ‘Living' Soundwall Allocated: _FY 99/00 Funds Lapsed - $2,983,000
92 STIP 180021 Allocation Date: Project Rescoped Beyond Available Funding
| Remaining Balance: 2,983,000 2,983,000
04 ALA 2038A ALA990067 MT Alameda - Contra Costa Transit District FY 99/00 Prog: 200,000 200,000
Allocated:
ALAMEDA West Oakland BART Transit Center ) . FY 99/00 Funds Lapsed - $200,000
92 STIP RBA0SA Allocation Date: (Project Rescoped)
I Remaining Balance: 200,000 200,000
04 ALA 2194 ALA99SA15 LA Port of Oakland FY 99/00 Prog: 730,000 730,000
Allocated: i ;
ALAMEDA Embarcadero Street, Clay to Franklin, Rehabilitation ) : Allocation Extension Approved 06/15/00
99 STIP Allocation Date: (6-month Extension for $730,000 to 12/31/00)
| Remaining Balance: 730,000 730,000
04 ALA 2191 ALA99SA12 LA City of Oakland FY 99/00 Prog: 116,000 10,000 1,125,000 1,251,000
ALAMEDA RPSTPL012(042) oo oo oo A_”Ocate‘*f 116,000 116,000 Allocation Extension Approved 06/15/00
99 STIP  0U5701 Allocation Date: 02/10/00 (4-month Extension for $1,135,000 to 10/31/00)
| Remaining Balance: 10,000 1,125,000 1,135,000
04 ALA 2203 ALA99SA02 LA City of Albany FY 99/00 Prog: 250,000 2,250,000 2,500,000
- Allocated: 250,000 250,000 i i
ALAMEDA RPSTPL-5178(004) Buchanan/East Shore/Route 80 Interchange Improvements ) i Allocation Ex@enswn Approved 05/11/00
99 STIP 181451 Allocation Date: 02/07/00 (6-month Extension for $2,250,000 to 12/31/00)
| Remaining Balance: 2,250,000 2,250,000
04 ALA 2108 ALA990012 RAIL Capitol Corridor Joint Powers Authority FY 99/00 Prog: 450,000 3,625,000 4,075,000
Allocated: i ;
ALAMEDA New Oakland Coliseum Intercity Rail Station ) ) Allocation Extension Approved 05/11/00
98 STIP R538SB Allocation Date: (20-month Extension for $4,075,000 to 02/28/02)
ITIP $3,150,000 I Remaining Balance: 450,000 3,625,000 4,075,000
04 ALA 2159 MTC990004 LA Metropolitan Transportation Commission FY 99/00 Prog: 1,584,000 1,584,000
ALAMEDA Allocated: Allocation Extgnsion Approved 05/11/00
08 STIP  0UG201 CMAQ Match Reserve - Alameda County Allocation Date: (20-Month Extension for $1,547,000 to 02/28/02)
— Balance of Funds Lapsed: $37,000 (CMAQ Match)
I Remaining Balance: 1,584,000 1,584,000
04 ALA 2114 ALA990021 LA City of Dublin FY 99/00 Prog: 144,000 267,000 220,000 631,000
ALAMEDA RPSTPL-5432(00) 1 i Bivel Widening A"Ocatedf 144,000 267,000 411,000 Allocation Extension Approved 05/11/00
98 STIP  0U0601 Allocation Date: 01/20/00 __ 04/20/00 (12-month Extension for $220,000 to 06/30/01)
| Remaining Balance: 220,000 220,000
04 ALA 2113 ALA990020 MT  Alameda Contra Costa Transit District FY 99/00 Prog: 660,000 660,000
Allocated: 660,000 660,000
ALAMEDA AC Transit Bus Engine and Transmission Rehab X ALLOCATED
98 STIP Allocation Date: 01/20/00
VOTED | Remaining Balance: VOTED
04 ALA 2113A ALA990020 MT Alameda Contra Costa Transit District FY 99/00 Prog: 1,587,000 1,587,000
ALAMEDA X . L Allocated: 1,587,000 1,587,000
AC Transit Bus Engine and Transmission Rehab
99 STIP 9 Allocation Date: 01/20/00 ALLOCATED
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00

Page

1

8/1/00



METROPOLITAN TRANSPORTATION COMMISSION

FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY Region: M—TC STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE asof: June 30,2000 pep PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: ALAMEDA
04 ALA 2159C  ALA97AM27 LA Alameda County Congestion Management Agency FY 99/00 Prog: 25,000 25,000
ALAMEDA STPL-6273(017) CMAQ Match - San Pablo Corridor Signal Interconnect Allocated: 26000 25000 ALLOCATED
98 STIP 071824 Allocation Date: 12/17/99
VOTED | Remaining Balance: VOTED
04 ALA 2159B  ALA97AM28 LA Alameda County Congestion Management Agency FY 99/00 Prog: 39,000 39,000
ALAMEDA STPL-6273(016) CMAQ Match - Hesperian Blvd Signal Interconnect Allocated: 39,000 39,000 ALLOCATED
98 STIP 071814 Allocation Date: 12/17/99
VOTED I Remaining Balance: VOTED
04 ALA 123 2104A  ALA990006 LA Alameda County Congestion Management Agency FY 99/00 Prog: 350,000 350,000
ALAMEDA San Pablo Avenue Bus Signal Preemption Equipment A_chatedi 350,000 350,000 ALLOCATED
98 STIP 0U6701 Allocation Date: 05/11/00
VOTED | Remaining Balance: VOTED
04 ALA 2179 ALA99SA01 LA Alameda County Congestion Management Agency FY 99/00 Prog: 100,000 100,000
ALAQ“ZE[S)‘/I-'\IP PPM99-6273(015) Alameda County - Planning, Programming and Monitoring Allocafigicszcei; 017323(;82 100,000 ALLOCATED
VOTED | Remaining Balance: VOTED
04 ALA 238 2115 ALA990022 LA Alameda County Transportation Authority FY 99/00 Prog: 3,564,000 3,564,000
ALAMEDA RPL-6068(002) Mission Blvd (Route 238) Intersection Improvements Allocatedi 3,564,000 3,864,000 ALLOCATED
98 STIP 233651 Allocation Date: 09/29/99
VOTED | Remaining Balance: VOTED
04 ALA 2106 ALA990008 MT Bay Area Rapid Transit District FY 99/00 Prog: 730,000 5,692,000 6,422,000
Allocated: 730,000 5,692,000 6,422,000
ALAQ'\QEZ?”: R736SA CA-90-X911 Fruitvele BART Parking Structure Allocation Date: 10/27/98 07/15/99 ALLOCATED
VOTED I Remaining Balance: VOTED
04 ALA 2112 BRT990001 MT Bay Area Rapid Transit District FY 99/00 Prog: 19,520,000 19,520,000
Allocated: 19,520,000 19,520,000
ALAQ'\QEETAP R739SA BARTATCS Allocation Date: 07/15/99 ALLOCATED
VOTED I Remaining Balance: VOTED
04 ALA 2103 BRT990002 MT Bay Area Rapid Transit District FY 99/00 Prog: 2,000,000 2,000,000
Allocated: 2,000,000 2,000,000
ALAQ“QEES):‘IP R735SA BART Oakland Alrport Cannector Allocation Date: 08/19/99 ALLOCATED
VOTED | Remaining Balance: VOTED
04 ALA 2181 MTC950001 MT Bay Area Rapid Transit District FY 99/00 Prog: 723,000 723,000
ALAg“gE:¢|p RB47SA BART Automatic Fare Collection - Alameda Allocaﬁgicszcei; 0752/?:332 723,000 ALLOCATED
VOTED | Remaining Balance: VOTED
04 ALA 80 0067L ALA978018 CTCO Caltrans FY 99/00 Prog: 636,000 636,000
Allocated: 755,000 755,000
ALA;\AAE:_/:IP 181611 80/580/880 I/C to Ashby Replacement Planting Allocation Date: 02/23/00 ALLOCATED
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: ALAMEDA
04 ALA 580 0054F ALA978025 CTCO Caltrans FY 99/00 Prog: 102,000 102,000
ALAMEDA Central Avenue Environmental Mitigation Allocated: 118,000 118,000
94 STIP 181761 ¢ Allocation Date: 05/11/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 ALA 80 0055 ALA979032 CTCO Caltrans FY 99/00 Prog: 1,192,000 1,192,000
ALAMEDA . Allocated: 3,141,000 3,141,000
1-80 Corridor Cleanup (Eastbound
94 STIP 181431 P ) Allocation Date: 11/03/99 ALLOCATED
VOTED I Remaining Balance: VOTED
04 ALA 80 01501 ALA990024 CTCO cCaltrans FY 99/00 Prog: 10,600,000 10,600,000
ALAMEDA Allocated: 8,519,000 8,519,000
Replace Structure for Eastbound HOV Lane
08 STIP 254401 P Allocation Date: 11/03/99 ALLOCATED
VOTED ITIP $5,500,000 | Remaining Balance: VOTED
04 ALA 80 0054D ALA991088 CTCO Caltrans FY 99/00 Prog: 364,000 364,000
ALAMEDA . N . Allocated: 364,000 364,000
Port of Oakland Viaduct to Powell Street Mitigation Planting X ALLOCATED
94 STIP 181721 Allocation Date: 05/11/00
VOTED | Remaining Balance: VOTED
04 ALA 880 2160 MTC990001 CTCO Caltrans FY 99/00 Prog: 214,000 214,000
ALAMEDA Allocated: 214,000 214,000
TOS Loop Detectors . ALLOCATED
98 STIP 150980 Allocation Date: 06/15/00
VOTED | Remaining Balance: VOTED
04 ALA 80 0053K  ALA977029 CTCO Caltrans/City of Berkeley FY 99/00 Prog: 600,000 600,000
ALAMEDA Berkeley Shoreline Bikewa Allocated: 600,000 600,000
92 STIP 181504 y Y Allocation Date: 06/15/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 ALA 9047 ALA990048 TEA City of Berkeley FY 99/00 Prog: 1,000,000 1,000,000
- Allocated: 1,000,000 1,000,000
ALAMEDA STPLE-5057(013) Route 80/University Ave Bicycle Overcrossing X ALLOCATED
94 STIP 071694 Allocation Date: 08/19/99
VOTED I Remaining Balance: VOTED
04 ALA 2159 ALA990078 LA  City of Berkeley FY 99/00 Prog: 4,000 4,000
- Allocated: 4,000 4,000
ALAMEDA CML-5057(029) CMAQ Match - San Pablo Avenue Corridor Bicycle Path X ALLOCATED
98 STIP 072124 Allocation Date: 04/20/00
VOTED | Remaining Balance: VOTED
04 ALA 2182 ALA99SA03 LA City of Berkeley FY 99/00 Prog: 100,000 100,000
- Allocated: 100,000 100,000
ALAMEDA RPL-5057(021) Gilman/Route 80 Interchange Roundabout (Environmental) X ALLOCATED
99 STIP 0U7701 Allocation Date: 05/03/00
VOTED | Remaining Balance: VOTED
04 ALA 2187 ALA99SA08 LA City of Dublin FY 99/00 Prog: 435,000 435,000
- Allocated: 435,000 435,000
ALAMEDA RPL-5432(007) Dublin City Streets Resurfacing X ALLOCATED
99 STIP  0U6001 Allocation Date: 02/23/00
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 02/03

Region: MTC

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY - June 30. 2000 STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: ALAMEDA
04 ALA 2109 ALA990014 LA City of Fremont FY 99/00 Prog: 3,500,000 3,500,000
- Allocated: 3,500,000 3,500,000
ALAMEDA RPL-5322(020) Washington Blvd and Paseo Padre Parkway Grade Separations X ALLOCATED
98 STIP 0UO0501 Allocation Date: 06/15/00
VOTED | Remaining Balance: VOTED
04 ALA 2159A LA City of Hayward FY 99/00 Prog: 27,000 27,000
- Allocated: 27,000 27,000
ALAMEDA CML-5050(019) CMAQ Match - Hayward Signal Interconnect X ALLOCATED
98 STIP 071834 Allocation Date: 12/01/99
VOTED I Remaining Balance: VOTED
04 ALA 2159F ALA990086 LA City of Hayward FY 99/00 Prog: 30,000 30,000
ALAMEDA CML-5050(020) ) ) ) Allocated: 30,000 30,000
CMAQ Match - Industrial Pkwy / Whipple Rd Signal Interconnect
98 STIP 071864 Q w PP 9 Allocation Date: 03/09/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 ALA 2159D  ALA990087 LA City of Hayward FY 99/00 Prog: 21,000 21,000
- Allocated: 21,000 21,000
ALAMEDA STPL-5050(017) CMAQ Match - Clawiter Road Signal Interconnect X ALLOCATED
98 STIP 072014 Allocation Date: 02/08/00
VOTED | Remaining Balance: VOTED
04 ALA 2192 ALA99SA13 LA  City of Oakland FY 99/00 Prog: 208,000 1,874,000 2,082,000
- Allocated: 208,000 1,874,000 2,082,000
ALAMEDA RPL-5012(046) Oakland City Streets Storm Damage Repair X ALLOCATED
99 STIP 0U7001 Allocation Date: 04/28/00 04/28/00
VOTED | Remaining Balance: VOTED
04 ALA 2193 ALA99SA14 LA City of Piedmont FY 99/00 Prog: 550,000 550,000
ALAMEDA . : I Allocated: 550,000 550,000
Piedmont City Streets Rehabilitation
99 STIP  0UB901 Y Allocation Date: 06/15/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 ALA 2159G  ALA990081 LA City of Pleasanton FY 99/00 Prog: 108,000 108,000
- Allocated: 108,000 108,000
ALAMEDA CML-5101(013) CMAQ Match - 1-580 Corridor TOS Equipment Installation . ALLOCATED
98 STIP 072074 Allocation Date: 03/26/00
VOTED I Remaining Balance: VOTED
04 ALA 2159H  ALA990082 LA City of Pleasanton FY 99/00 Prog: 23,000 23,000
- Allocated: 23,000 23,000
ALAMEDA CML-5101(026) CMAQ Match - 1-580/1-680 TOS Transit Enhancements X ALLOCATED
98 STIP 072114 Allocation Date: 04/19/00
VOTED | Remaining Balance: VOTED
04 ALA 2159K  ALA990083 LA  City of Pleasanton FY 99/00 Prog: 10,000 10,000
N Allocated: 10,000 10,000
ALAMEDA CML-5101(011) CMAQ Match - Alamo Canal Bicycle Trail Undercrossing X ALLOCATED
99 STIP 072064 Allocation Date: 06/22/00
VOTED | Remaining Balance: VOTED
04 ALA 2159E SCL990048 LA City of San Jose FY 99/00 Prog: 21,000 64,000 85,000
ALAMEDA CML-5005(059) o . . Allocated: 21,000 64,000 85,000
CMAQ Match - ITS along Milpitas/Warms Springs Corridor
98 STIP 072004 Q 9 Mip pring Allocation Date: 02/15/00 04/06/00 ALLOCATED
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

Region: MTC

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY - June 30. 2000 STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: ALAMEDA
04 ALA 2196 ALA99SA16 LA City of San Leandro FY 99/00 Prog: 30,000 100,000 1,295,000 1,425,000
ALAMEDA RPL-5041(018) . I Allocated: 30,000 100,000 1,295,000 1,425,000
San Leandro City Streets Rehabilitati
99 STIP  0U4701 an heandro &l Streets Renabiliaton Allocation Date: 08/05/99 12/07/99 05/11/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 ALA 2110 ALA990015 MT  City of Union City FY 99/00 Prog: 342,000 342,000
ALAMEDA MTP-5354(012) Union City Intermodal Station Allocated: 342,000 342,000
98 STIP R738SA Y Allocation Date: 06/29/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 ALA 2199 ALA99SA19 LA City of Union City FY 99/00 Prog: 40,000 231,000 200,000 471,000
ALAMEDA New Union City Bivd Park and Ride Lot Allocated: 40,000 231,000 200,000 471,000
99 STIP T857SA Y Allocation Date: 06/15/00  06/15/00  06/15/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 ALA 2183 ALA99SA04 LA County of Alameda FY 99/00 Prog: 500,000 500,000
ALAMEDA ) . L . . Allocated: 500,000 500,000
Fruitvale Bridge Seismic Repair (Design
99 STIP 9 pair (Design) Allocation Date: 02/23/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 ALA 2184 ALA99SA05 LA County of Alameda FY 99/00 Prog: 220,000 220,000
- Allocated: 220,000 220,000
ALAMEDA RPL-5933(053) Center/East Castro Valley/150th Streets Rehabilitation X ALLOCATED
99 STIP  0U4801 Allocation Date: 09/16/99
VOTED | Remaining Balance: VOTED
04 ALA 2186 ALA99SA07 LA  County of Alameda FY 99/00 Prog: 462,000 1,259,000 1,721,000
ALAMEDA RPL-5033(052) Alameda County Roads Storm Damage Repair Allocated: 462,000 1,259,000 1,721,000
99 STIP Y ge Rep Allocation Date: 08/05/99 08/05/99 ALLOCATED
VOTED I Remaining Balance: VOTED
04 ALA 9091 ALA977045 TEA East Bay Regional Park District FY 99/00 Prog: 450,000 450,000
- Allocated: 450,000 450,000
ALAMEDA STPLE-6075(009) Temescal Bathhouse Rehabilitation X ALLOCATED
94 STIP 070324 Allocation Date: 08/19/99
VOTED I Remaining Balance: VOTED
04 ALA 2100 MTC990005 LA Metropolitan Transportation Commission FY 99/00 Prog: 86,000 86,000
ALAMEDA PPM99-6084(037) ) ) . Allocated: 86,000 86,000
Planning, Programming and Monitoring - MTC X
98 STIP  0U6501 9. Frog 9 9 Allocation Date: 03/02/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 ALA 2107 ALA990011 LA Port of Oakland FY 99/00 Prog: 6,750,000 6,750,000
- Allocated: 6,750,000 6,750,000
ALAMEDA RPSTPL-6057(005) Port of Oakland Joint Intermodal Terminal X ALLOCATED
98 STIP 0U0401 Allocation Date: 09/29/99
VOTED | Remaining Balance: VOTED
04 ALA 2195 ALA99SA27 LA  Port of Oakland FY 99/00 Prog: 707,000 707,000
- Allocated: 707,000 707,000
ALAMEDA RPL-6057(006) Embarcadero Street, 5th to 16th, Rehabilitation . ocate ALLOCATED
99 STIP  0U6201 Allocation Date: 03/02/00
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO  IIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: ALAMEDA
Alameda County Totals Projects: 50 FY 99/00 Prog:| 2,651,000 6,703,000 4,475,000 69,470,000 83,299,000
Allocated:| 2,651,000 6,703,000 3,795,000 56,976,000 70,125,000
Vote Savings (Increase): -3,000 -3,000
I Remaining Balance: 680,000 12,497,000 l3,177,000|

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: CONTRA COSTA
04 CC 2161 MTC990004 LA Metropolitan Transportation Commission FY 99/00 Prog: 576,000 576,000
CONTRA COSTA Allocated: Allocation Extension Approved 06/15/00
98 STIP  0U1001 CMAQ Match Reserve - Contra Costa County Allocation Date: (20-month Extension for $155,825 to 02/28/02)
— Balance of Funds Lapsed: $420,000 (CMAQ Match)
| Remaining Balance: 576,000 576,000
04 CC 2121 BRT990001 MT Bay Area Rapid Transit District FY 99/00 Prog: 12,530,000 12,530,000
Allocated: 12,530,000 12,530,000
CONTRA COSTA BART ATCS . ALLOCATED
98 STIP R739SA Allocation Date: 07/15/99
VOTED | Remaining Balance: VOTED
04 CC 2202 MTC950001 MT Bay Area Rapid Transit District FY 99/00 Prog: 549,000 1,203,000 1,752,000
CONTRA COSTA ) ) Allocated: 549,000 1,203,000 1,752,000
BART Automatic Fare Collection - Contra Costa
09 STIP  R847SA Allocation Date: 05/11/00 05/11/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 CC 680 0285Y  CC970005 CTCO Caltrans FY 99/00 Prog: 1,001,000 1,001,000
Allocated: 1,200,000 1,200,000
CONTRA COSTA Newell to Ygnacio to El Curtola Replacement Planting X ALLOCATED
8A STIP 128201 Allocation Date: 05/11/00
VOTED | Remaining Balance: VOTED
04 CC 80 0237L CC970011 CTCO cCaltrans FY 99/00 Prog: 100,000 100,000
Allocated: 100,000 100,000
CONTRA COSTA Alameda County Line to Route 4 Mitigation Planting X ALLOCATED
92 STIP 180761 Allocation Date: 06/08/99
VOTED | Remaining Balance: VOTED
04 CC 4 0172E CC970035 CTCO Caltrans FY 99/00 Prog: 7,400,000 7,400,000
Allocated: 7,400,000 7,400,000
CONTRA COSTA Route 4 West Gap Closure Phase 1 Segment 1 - Construction . ALLOCATED
99 STIP 228911 Allocation Date: 05/05/99
VOTED | Remaining Balance: VOTED
04 CC 80 0242Y CC979031 CTCO cCaltrans FY 99/00 Prog: 898,000 898,000
Allocated: 1,050,000 1,050,000
CONTRA COSTA Hilltop to Appian Way Required Mitigation Planting . ALLOCATED
8A STIP 1818A1 Allocation Date: 05/11/00
VOTED I Remaining Balance: VOTED
04 CC 680 0294B  CC979032 CTCO Caltrans FY 99/00 Prog: 975,000 975,000
Allocated: 1,116,000 1,116,000
CONTRA COSTA Geary Rd to Willow Pass Rd Replacement Planting X ALLOCATED
8A STIP 128231 Allocation Date: 03/30/00
VOTED | Remaining Balance: VOTED
04 CC 24 0225E CC979033 CTCO cCaltrans FY 99/00 Prog: 1,391,000 1,391,000
Allocated: 881,000 881,000
CONTRA COSTA Deer Hill/Oak Road Interchange Improvements X ALLOCATED
92 STIP 135460 Allocation Date: 01/20/00
VOTED | Remaining Balance: VOTED
04 CC 80 0242G  CC979045 CTCO Caltrans FY 99/00 Prog: 458,000 458,000
Allocated: 435,000 435,000
CONTRA COSTA Portrero Ave to MacDonald Ave Replacement Planting X ALLOCATED
8A STIP 181821 Allocation Date: 03/30/00
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00
Region: MTC

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY - June 30. 2000 STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E CON  IOTAL EY 99/00 ALLOCATION STATUS
County: CONTRA COSTA
04 CC 4 0172F CC990006 CTCO Caltrans FY 99/00 Prog: 10,145,000 10,145,000
Allocated: 7,663,000 7,663,000
CONTRA COSTA Route 4 West Gap Closure Phase |, Segment 2 X ALLOCATED
98 STIP 228921 Allocation Date: 12/08/99
VOTED | Remaining Balance: VOTED
04 CC 680 0283J CC991121 CTCO Caltrans FY 99/00 Prog: 411,000 411,000
Allocated: 411,000 411,000
CONTRA COSTA Parkside Dr to Contra Costa Blvd Replacement Planting X ALLOCATED
8A STIP 128211 Allocation Date: 06/03/98
VOTED I Remaining Balance: VOTED
04 CC 680 2162 MTC990001 CTCO Caltrans FY 99/00 Prog: 206,000 206,000
CONTRA COSTA TOS Loon Detectors Allocated: 206,000 206,000
98 STIP 150980 P Allocation Date: 06/15/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 CC 2200 CC99SA03 LA City of Clayton FY 99/00 Prog: 25,000 1,225,000 1,250,000
CONTRA COSTA RPL-5386(005) . . Allocated: 25,000 1,225,000 1,250,000
Clayton Road Storm Damage Slide Repair
99 STIP  0OU4201 v 9 P Allocation Date: 07/06/99 07/06/99 ALLOCATED
VOTED | Remaining Balance: VOTED
04 CC 2254 CC991115 TEA City of El Cerrito/BART FY 99/00 Prog: 9,000 22,000 86,000 117,000
- Allocated: 9,000 22,000 86,000 117,000
CONTRA COSTA STPLE-5239(004) BART Bicycle Garage at El Cerrito Plaza X ALLOCATED
98 STIP 071714 Allocation Date: 07/15/99 07/15/99 07/15/99
VOTED | Remaining Balance: VOTED
04 CC 2161D CC990052 LA City of Lafayette FY 99/00 Prog: 37,000 37,000
- Allocated: 37,000 37,000
CONTRA COSTA STPL-5404(010) CMAQ Match - Pleasant Hill Rd Signal Synchronization . ALLOCATED
98 STIP 071914 Allocation Date: 02/29/00
VOTED I Remaining Balance: VOTED
04 CC 2161A CC979041 LA City of Martinez FY 99/00 Prog: 195,000 195,000
- Allocated: 195,000 195,000
CONTRA COSTA RPL-5024(013) CMAQ Match - Martinez Transfer Station ) ALLOCATED
98 STIP 928663 Allocation Date: 06/11/99
VOTED I Remaining Balance: VOTED
04 CC 2176 CC990003 RAIL City of Martinez FY 99/00 Prog: 2,800,000 2,800,000
Allocated: 2,800,000 2,800,000
CONTRA COSTA Martinez Amtrak Station Relocation and Parking X ALLOCATED
98 STIP R297SD Allocation Date: 03/30/00
VOTED ITIP $2,800,000 | Remaining Balance: VOTED
04 CC 2257 CC970038 LA  City of Richmond FY 99/00 Prog: 4,405,000 4,702,000
- Allocated: 4,405,000 4,702,000
CONTRA COSTA RPL-5137(018) New Richmond Parkway Segment 1B X ALLOCATED
99 STIP 0U5101 Allocation Date: 11/03/99
VOTED | Remaining Balance: VOTED
04 CC 2161B CC97AM35 LA City of Richmond FY 99/00 Prog: 19,000 19,000
- Allocated: 19,000 19,000
CONTRA COSTA STPL-5137(019) CMAQ Match - Richmond Traffic Signals Interconnect X ALLOCATED
98 STIP 071904 Allocation Date: 01/27/00
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION

FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -

SB45 Allocation Timely Use of Funds Report - FY 99/00
Region: MTC

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY - June 30. 2000 STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: CONTRA COSTA
04 CC 2201 CC99SA04 LA City of San Ramon FY 99/00 Prog: 8,000 92,000 100,000
CONTRA COSTA RPL-5437(010) ) _ Allocated: 8,000 92,000 100,000
Crow Canyon Road Storm Damage Slide Repair
99 STIP  0U5201 Y ¢ P Allocation Date: 01/12/00 01/12/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 CC 9058 CC950009 TEA East Bay Regional Park District FY 99/00 Prog: 770,000 770,000
CONTRA COSTA STPLE-6075(011) . ) Allocated: 770,000 770,000
Concord Ave Iron Horse Trail Undercrossing X ALLOCATED
94 STIP 069824 Allocation Date: 07/15/99
VOTED I Remaining Balance: VOTED
04 CC 9012 CC970036 TEA East Bay Regional Park District FY 99/00 Prog: 376,000 376,000
CONTRA COSTA STPLE-6075(004) Miller-Knox Regional Park Bikewa Allocated: 376,000 376,000
93 STIP 067834 9 Y Allocation Date: 08/19/99 ALLOCATED
VOTED | Remaining Balance: VOTED
04 CC 9057 CC970037 TEA East Bay Regional Park District FY 99/00 Prog: 69,000 69,000
CONTRA COSTA STPLE-6075(006) . . . . Allocated: 69,000 69,000
Point Isabel to Marina Bay Bicycle Trail X ALLOCATED
94 STIP 069814 Allocation Date: 03/30/00
VOTED | Remaining Balance: VOTED
04 CC 9003 CC970055 TEA East Bay Regional Park District FY 99/00 Prog: 324,000 324,000
- Allocated: 324,000 324,000
CONTRA COSTA STPLE-6075(010) Alvarado Park Rest Stop Restoration X ALLOCATED
93 STIP 071744 Allocation Date: 07/15/99
VOTED | Remaining Balance: VOTED
04 CC 2161C CC990051 LA East Bay Regional Park District FY 99/00 Prog: 7,000 7,000
- Allocated: 7,000 7,000
CONTRA COSTA CML-6075(013) CMAQ Match - Iron Horse Trail Undercrossing at Willow Pass Rd X ALLOCATED
98 STIP 071874 Allocation Date: 02/09/00
VOTED I Remaining Balance: VOTED
04 CC 2120 MTC990003 LA Metropolitan Transportation Commission FY 99/00 Prog: 302,000 302,000
CONTRA COSTA RPL-6084(034) ) ) Allocated: 302,000 302,000
Regional Rideshare Program X ALLOCATED
98 STIP 072054 Allocation Date: 03/03/00
VOTED I Remaining Balance: VOTED
04 CC 2118 MTC990005 LA Metropolitan Transportation Commission FY 99/00 Prog: 54,000 54,000
CONTRA COSTA PPM99-6084(037) Planning, Programming and Monitoring - MTC Allocated: 54,000 54,000
08 STIP  0U650L 9. Frog 9 9 Allocation Date: 03/02/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 CC 2175 CC991087 RAIL West Contra Costa Transportation Advisory Committee FY 99/00 Prog: 2,500,000 2,500,000
CONTRA COSTA . . Allocated: 2,500,000 2,500,000
Richmond Intermodal Transfer Station Improvements X ALLOCATED
98 STIP R539SB Allocation Date: 07/15/99
VOTED ITIP $2,500,000 Remaining Balance: VOTED
Contra Costa County Totals Projects: 29 FY 99/00 Prog: 9,000 611,000 297,000 50,548,000 51,465,000
Allocated: 9,000 611,000 297,000 47,449,000 48,366,000
Vote Savings (Increase): 2,523,000 2,523,000
Remaining Balance: 576,000 576,000

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION

FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: MARIN
04 MRN 2163 MTC990004 LA Metropolitan Transportation Commission FY 99/00 Prog: 181,000 181,000
Allocated:
MARIN CMAQ Match Reserve - Marin County ) i FY 99/00 Funds Lapsed - $181,000
98 STIP 0U1401 Allocation Date: (CMAQ Match)
| Remaining Balance: 181,000 181,000
04 MRN 2207 MRN99SAO01 LA City of Belvedere FY 99/00 Prog: 47,000 47,000
- Allocated: 47,000 47,000
MARIN RPL-5105(001) Bellevue Ave and Alcatraz Ave Resurfacing X ALLOCATED
99 STIP 0U2201 Allocation Date: 05/12/99
VOTED I Remaining Balance: VOTED
04 MRN 2208 MRN99SA02 LA  City of Belvedere FY 99/00 Prog: 49,000 49,000
MARIN RPL-5105(002) X Allocated: 49,000 49,000
San Rafael Ave Storm Drains Replacement
99 STIP P Allocation Date: 05/24/99 ALLOCATED
VOTED | Remaining Balance: VOTED
04 MRN 2210 MRN99SA04 LA City of Fairfax FY 99/00 Prog: 2,000 2,000
- Allocated: 2,000 2,000
MARIN RPL-5277(011) Glen Drive Storm Damage Restoration X ALLOCATED
99 STIP  0U2501 Allocation Date: 05/03/00
VOTED | Remaining Balance: VOTED
04 MRN 2211 MRN99SAO05 LA  City of Fairfax FY 99/00 Prog: 2,000 2,000
N Allocated: 2,000 2,000
MARIN RPL-5277(010) Forrest Ave and Lansdale Ave Storm Damage Restoration X ALLOCATED
99 STIP  0U2601 Allocation Date: 05/03/00
VOTED | Remaining Balance: VOTED
04 MRN 2212 MRN99SA06 LA  City of Fairfax FY 99/00 Prog: 1,000 6,000 7,000
MARIN RPL-5277(012) . . . Allocated: 1,000 6,000 7,000
Cascade Drive Pavement/Storm Drain Repair
99 STIP  0U2701 P Allocation Date: 05/03/00  06/26/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 MRN 2213 MRN99SAO07 LA City of Larkspur FY 99/00 Prog: 63,000 254,000 317,000
- Allocated: 63,000 254,000 317,000
MARIN RPL-5166(009) Magnolia Ave Rehabilitation and Storm Damage Repair X ALLOCATED
99 STIP 0U7301 Allocation Date: 04/28/00 04/28/00
VOTED I Remaining Balance: VOTED
04 MRN 2216 MRN99SA09 LA City of Mill Valley FY 99/00 Prog: 50,000 480,000 530,000
MARIN RPL-5113(003) Hillside A Rehabilitati Allocated: 50,000 480,000 530,000
illside Avenue Rehabilitation
99 STIP  0U7101 Allocation Date: 04/28/00 04/28/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 MRN 2217 MRN99SA10 LA City of Novato FY 99/00 Prog: 90,000 90,000
MARIN L Allocated: 90,000 90,000
Grant Avenue Rehabilitation X ALLOCATED
99 STIP  0U6601 Allocation Date: 05/11/00
VOTED | Remaining Balance: VOTED
04 MRN 2219 MRN99SA12 LA City of Ross FY 99/00 Prog: 110,000 110,000
MARIN RPL-5176(001) ) ) Allocated: 110,000 110,000
El Camino Bueno Pavement Restoration X ALLOCATED
99 STIP  0U3401 Allocation Date: 05/25/99
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: MARIN
04 MRN 2220 MRN99SA13 LA City of San Anselmo FY 99/00 Prog: 65,000 88,000 153,000
MARIN SirE is Drake Wideni Allocated: 65,000 88,000 153,000
ir Francis Drake Widenin:
99 STIP  0U6801 9 Allocation Date: 05/11/00 05/11/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 MRN 2222 MRN99SA15 LA City of San Rafael FY 99/00 Prog: 50,000 50,000
MARIN RPL-5043(007) . Allocated: 50,000 50,000
Mahon Creek Erosion Control
99 STIP 0U3701 Allocation Date: 05/25/99 ALLOCATED
VOTED I Remaining Balance: VOTED
04 MRN 2223 MRN99SA16 LA City of San Rafael FY 99/00 Prog: 150,000 150,000
- Allocated: 150,000 150,000
MARIN RPL-5043(005) Oakwood Drive Slope Stabilization X ALLOCATED
99 STIP 0U3801 Allocation Date: 06/07/99
VOTED | Remaining Balance: VOTED
04 MRN 2224 MRN99SA17 LA  City of Sausalito FY 99/00 Prog: 1,000 26,000 173,000 200,000
MARIN RPL-5098(002) Brid Streets Rehabilitati Allocated: 1,000 26,000 173,000 200,000
ridgeway Streets Rehabilitation
99 STIP  0U3901 geway Allocation Date: 06/14/99  06/14/99 02/27/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 MRN 2225 MRN99SA18 LA City of Tiburon FY 99/00 Prog: 245,000 245,000
- Allocated: 245,000 245,000
MARIN RPL-5388(002) City Streets Repairs and Overlays X ALLOCATED
99 STIP 0U7201 Allocation Date: 04/28/00
VOTED | Remaining Balance: VOTED
04 MRN 2214 MRN970037 LA  County of Marin FY 99/00 Prog: 1,600,000 1,600,000
- Allocated: 1,600,000 1,600,000
MARIN RPSTPL-6927(022) Sir Francis Drake Blvd Bridge to Span Slide at White Hill . ALLOCATED
99 STIP  0U2901 Allocation Date: 06/15/00
VOTED I Remaining Balance: VOTED
04 MRN 2163A MRN990033 MT GGBHTD FY 99/00 Prog: 23,000 23,000
- Allocated: 23,000 23,000
MARIN FTASTCML-6003(013 CMAQ Match - GGBHTD Computerized Dispatch System . ALLOCATED
99 STIP 072184 Allocation Date: 06/27/00
VOTED I Remaining Balance: VOTED
04 MRN 2129 MTC990003 LA Metropolitan Transportation Commission FY 99/00 Prog: 83,000 83,000
MARIN RPL-6084(034) Regional Ridesh P Allocated: 83,000 83,000
egional Rideshare Program
08 STIP 072054 9 9 Allocation Date: 03/03/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 MRN 2127 MTC990005 LA Metropolitan Transportation Commission FY 99/00 Prog: 18,000 18,000
- Allocated: 18,000 18,000
MARIN PPM99-6084(037) Planning, Programming and Monitoring - MTC X ALLOCATED
98 STIP 0U6501 Allocation Date: 03/02/00
VOTED | Remaining Balance: VOTED
04 MRN 2163B MRN99LCO02 MT San Anselmp FY 99/00 Prog: 26,000 26,000
MARIN CMAQ Match - San Anselmo Gateway Transit Center Allocated: 26,000 26,000
99 STIP v Allocation Date: 06/28/00 ALLOCATED
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: MARIN
Marin County Totals Projects: 20 FY 99/00 Prog: 6,000 300,000 88,000  3,489,000| 3,883,000
Allocated: 6,000 300,000 88,000  3,308,000| 3,702,000
Vote Savings (Increase):
I Remaining Balance: 181,000 lBl,OOOI

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00
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METROPOLITAN TRANSPORTATION COMMISSION

FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: NAPA
04 NAP 9065 NAP950008 TEA City of Napa FY 99/00 Prog: 261,000 261,000
- Allocated: 261,000 261,000
NAPA STPLE-5042(008) Napa River Bicycle/Pedestrian Path X ALLOCATED
94 STIP 069984 Allocation Date: 08/19/99
VOTED | Remaining Balance: VOTED
04 NAP 2130 MTC990005 LA Metropolitan Transportation Commission FY 99/00 Prog: 10,000 10,000
NAPA PPM99-6084(037) . ) o Allocated: 10,000 10,000
Planning, Programming and Monitoring - MTC )
98 STIP 0U6501 9 9 9 9 Allocation Date: 03/02/00 ALLOCATED
VOTED I Remaining Balance: VOTED
Napa County Totals Projects: 2 FY 99/00 Prog: 271,000 271,000
Allocated: 271,000 271,000
Vote Savings (Increase):

! Remaining Balance: !

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

Region: MTC

DIST CO RTE PPN TIPID ELEM RESPONSIBLE AGENCY - June 30. 2000 STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SAN FRANCISCO
04 SF 2164 MTC990004 LA Metropolitan Transportation Commission FY 99/00 Prog: 391,000 391,000
Allocated:
SAN FRANCISCO CMAQ Match Reserve - San Francisco County ) . FY 99/00 Funds Lapsed - $391,000
98 STIP 0U1501 Allocation Date: (CMAQ Match)
| Remaining Balance: 391,000 391,000
04 SF 2139 BRT990001 MT Bay Area Rapid Transit District FY 99/00 Prog: 5,000,000 5,000,000
SAN FRANCISCO Allocated: 5,000,000 5,000,000
BART ATCS
98 STIP R739SA Allocation Date: 07/15/99 ALLOCATED
VOTED I Remaining Balance: VOTED
04 SF 80 2165 MTC990001 CTCO Caltrans FY 99/00 Prog: 158,000 158,000
SAN FRANCISCO TOS Loop Detectors Allocated: 158,000 158,000
98 STIP 150980 P Allocation Date: 06/15/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SF 2133 MTC990003 LA Metropolitan Transportation Commission FY 99/00 Prog: 267,000 267,000
SAN FRANCISCO RPL-6084(034) Regional Rideshare Program Allocated: 267,000 267,000
08 STIP 072054 9 9 Allocation Date: 03/03/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SF 2131 MTC990005 LA Metropolitan Transportation Commission FY 99/00 Prog: 46,000 46,000
SAN FRANCISCO PPM99-6084(037) . . o Allocated: 46,000 46,000
Planning, Programming and Monitoring - MTC . ALLOCATED
98 STIP 0U6501 Allocation Date: 03/02/00
VOTED | Remaining Balance: VOTED
04 SF 2164A JPB990001 MT  Peninsula Corridor Joint Powers Board FY 99/00 Prog: 325,000 325,000
SAN FRANCISCO FTASTCML-6170(012 CMAQ Match - Caltrain Centralized Control and Track Allocated: 325,000 325,000
99 STIP 072194 CA-90-X860 Improvements Allocation Date: 06/27/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 SF 2164B  JPB991006 MT  Peninsula Corridor Joint Powers Board FY 99/00 Prog: 22,000 22,000
- Allocated: 22,000 22,000
SAN FRANCISCO FTASTCML-6170(012 CMAQ Match - Caltrain Downtown San Francisco Extension ) ALLOCATED
99 STIP 072194 CA-90-X860 Allocation Date: 06/27/00
VOTED I Remaining Balance: VOTED
04 SF 2135 SF950037 MT  San Francisco Public Transportation Commission FY 99/00 Prog: 6,568,000 6,568,000
SAN FRANCISCO SF Muni Track Rebl ‘ Allocated: 6,568,000 6,568,000
uni Track Replacemen
98 STIP R744SA CA-90-X893 P Allocation Date: 08/19/99 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SF 2134 SF970105 MT  San Francisco Public Transportation Commission FY 99/00 Prog: 25,000,000 25,000,000
Allocated: 25,000,000 25,000,000
SAN FRANCISCO SF Muni 3rd Street Extension Light Rail Vehicles X ALLOCATED
98 STIP R743SA Allocation Date: 12/08/99
VOTED | Remaining Balance: VOTED
04 SF 2136 SF990003 MT San Francisco Public Transportation Commission FY 99/00 Prog: 611,000 1,389,000 2,000,000
9
SAN FRANCISCO Global Positioning System and Central Control Allocated: 611,000 1,389,000 2,000,000
98 STIP R745SA 9y Allocation Date: 05/11/00 05/11/00 ALLOCATED
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00
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METROPOLITAN TRANSPORTATION COMMISSION

FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY Region: M—TC STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE asof: June 30,2000 pep PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SAN FRANCISCO
04 SF 2137 SF990004 MT San Francisco Public Transportation Commission FY 99/00 Prog: 1,378,000 1,378,000
SAN FRANCISCO . - Allocated: 1,378,000 1,378,000
08 STIP R746SA CA.90.X893 Islais Creek Motor Coach Facility Allocation Date: 08/19/99 ALLOCATED
VOTED Remaining Balance: VOTED

San Francisco County Totals

Projects:

11

FY 99/00 Prog: 22,000 611,000 40,522,000 41,155,000
Allocated: 22,000 611,000 40,131,000 40,764,000

Vote Savings (Increase):
Remaining Balance: 391,000 391,000

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SAN MATEO
04 SM 1057 SM010028 LA  County of San Mateo FY 99/00 Prog: 893,000 893,000
Allocated:
SAN MATEO Pescadero Creek Road Resurfacing ) i FY 99/00 Funds Lapsed - $893,000
99 STIP Allocation Date: (project awarded prior to programming)
| Remaining Balance: 893,000 893,000
04 SM 2166 MTC990004 LA Metropolitan Transportation Commission FY 99/00 Prog: 304,000 304,000
Allocated:
SAN MATEO CMAQ Match Reserve - San Mateo County ) : FY 99/00 Funds Lapsed - $304,000
98 STIP 072034 Allocation Date: (CMAQ Match)
I Remaining Balance: 304,000 304,000
04 SM 2143 BRT990001 MT Bay Area Rapid Transit District FY 99/00 Prog: 4,170,000 4,170,000
SAN MATEO Allocated: 4,170,000 4,170,000
BART ATCS
98 STIP R739SA Allocation Date: 07/15/99 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SM 1034 SM010004 MT Bay Area Rapid Transit District FY 99/00 Prog: 116,000 116,000
- Allocated: 116,000 116,000
SAN MATEO MTP-6000(012) Daly City BART Station Improvements X ALLOCATED
99 STIP R849SA Allocation Date: 06/29/00
VOTED | Remaining Balance: VOTED
04 SM 101 2167 MTC990001 CTCO Caltrans FY 99/00 Prog: 135,000 135,000
SAN MATEO Allocated: 135,000 135,000
TOS Loop Detectors . ALLOCATED
98 STIP 150980 Allocation Date: 06/15/00
VOTED | Remaining Balance: VOTED
04 SM 1 0669X SM991101 CTCO Caltrans FY 99/00 Prog: 56,000 56,000
SAN MATEO . o . Allocated: 56,000 56,000
Route 1/92 Required Mitigation Plantin:
8A STIP 240131 a 9 9 Allocation Date: 06/08/99 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SM 101 0677E SM991117 CTCO cCaltrans FY 99/00 Prog: 256,000 256,000
Allocated: 256,000 256,000
SAN MATEO Route 92 to Third Street Widening - Planting . ALLOCATED
90 STIP 235781 Allocation Date: 03/30/00
VOTED I Remaining Balance: VOTED
04 SM 2166B  SM979029 LA City of Burlingame FY 99/00 Prog: 12,000 69,000 81,000
SAN MATEO STPLNDB-5171(005) CMAQ Match - Rollins Road / Rte 101 On-Off Ramps Allocated: 12,000 69,000 81,000
98 STIP 072154 Modifications Allocation Date: 05/23/00 05/23/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SM 9070 SM970023 TEA City of Pacifica FY 99/00 Prog: 269,000 269,000
- Allocated: 269,000 269,000
SAN MATEO STPLE-5350(002) Rockaway Beach Pedestrian Walkway X ALLOCATED
94 STIP 070014 Allocation Date: 09/29/99
VOTED | Remaining Balance: VOTED
04 SM 2166A SM990030 LA City of San Bruno FY 99/00 Prog: 18,000 62,000 80,000
SAN MATEO CML-5226(008) CMAQ Match - El Camino Real / Sneath Land Signal Allocated: 18,000 62,000 80,000
98 STIP 072034 Interconnect Allocation Date: 03/06/00 06/01/00 ALLOCATED
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

Region: MTC

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY - June 30. 2000 STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SAN MATEO
04 SM 2166C SM97AM47 LA City of San Mateo FY 99/00 Prog: 62,000 62,000
SAN MATEO QAASTPL-5102(011) CMAQ Match - EI Camino Real - 42nd to Bellevue Signal Allocated: 62,000 62,000
98 STIP 072164 Interconnect Allocation Date: 06/01/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SM 1058 SM010029 LA  County of San Mateo FY 99/00 Prog: 170,000 170,000
SAN MATEO RPL-5035(012) Westmorland Avenue Resurfacin Allocated: 170,000 170,000
99 STIP 0U7401 9 Allocation Date: 06/15/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 SM 2140 MTC990005 LA Metropolitan Transportation Commission FY 99/00 Prog: 47,000 47,000
SAN MATEO PPMO9-6084(037) Planning, Programming and Monitoring - MTC Allocated: 47,000 47.000
98 STIP  OUGS0L 9. Preg 9 9 Allocation Date: 03/02/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SM 2142 JPB990001 MT  Peninsula Corridor Joint Powers Board FY 99/00 Prog: 3,509,000 3,509,000
Allocated: 3,509,000 3,509,000
SAN MATEO Caltrain Centralized Contral System and Track Improvements X ALLOCATED
98 STIP R747SB CA-90-X860-01 Allocation Date: 06/15/00
VOTED | Remaining Balance: VOTED
04 SM 2178 JPB990003 MT  Peninsula Corridor Joint Powers Board FY 99/00 Prog: 605,000 605,000
Allocated: 605,000 605,000
SAN MATEO Caltrain Track and Signal Rehabilitation X ALLOCATED
99 STIP R652FA CA-90X-860 Allocation Date: 07/15/99
VOTED | Remaining Balance: VOTED
04 SM 2166E JPB991006 MT  Peninsula Corridor Joint Powers Board FY 99/00 Prog: 22,000 22,000
- Allocated: 22,000 22,000
SAN MATEO FTASTCML-6170(012 CMAQ Match - Caltrain Downtown San Francisco Extension ) ALLOCATED
99 STIP 072194 CA-90-X860 Allocation Date: 06/27/00
VOTED I Remaining Balance: VOTED
04 SM 2166D  SM990031 MT  Peninsula Corridor Joint Powers Board FY 99/00 Prog: 1,000 114,000 115,000
- Allocated: 1,000 114,000 115,000
SAN MATEO FTASTCML-6170(012 CMAQ Match - Caltrain Signal Improvements X ALLOCATED
99 STIP 072194 CA-90-X860 Allocation Date: 06/27/00 06/27/00
VOTED I Remaining Balance: VOTED
San Mateo County Totals Projects: 17 FY 99/00 Prog: 22,000 147,000 10,721,000| 10,890,000
Allocated: 22,000 147,000 9,524,000 9,693,000
Vote Savings (Increase):
Remaining Balance: 1,197,000 1,197,000

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SANTA CLARA
04 SCL 2226 SCL991004 LA  County of Santa Clara FY 99/00 Prog: 1,300,000 2,200,000 1,000,000 4,500,000
- Allocated: 1,300,000 1,300,000
SANTA CLARA RPSTPL-5937(059) Montague Expressway Widening _ ocatel : FY 99/00 Funds L_apsed - $3,200,000
99 STIP 0U4501 Allocation Date: 11/03/99 (Exchanged with Local Funds)
| Remaining Balance: 2,200,000 1,000,000 3,200,000
04 SCL 880 0017B SCL977001 CTCO Caltrans FY 99/00 Prog: 18,336,000 18,336,000
Allocated: i ;
SANTA CLARA Dixon Landing Road Interchange Modification ) ) Allocation Extension Approved 06/15/00
8A STIP 113530 Allocation Date: (12-month Extension for $18,336,000 to 06/30/01)
I Remaining Balance: 18,336,000 18,336,000
04 SCL 2168 MTC990004 LA Metropolitan Transportation Commission FY 99/00 Prog: 1,451,000 1,451,000
SANTA CLARA c N s clara Allocated: Allocation ExFension Approved 05/11/00
98 STIP 01701 MAQ Match Reserve - Santa Clara County Allocation Date: (6-Month Extension for $1,408,000 to 12/31/00)
— Balance of Funds Lapsed: $43,000 (CMAQ Match)
| Remaining Balance: 1,451,000 1,451,000
04 SCL 280 2169 MTC990001 CTCO Caltrans FY 99/00 Prog: 32,000 32,000
SANTA CLARA Tos L Detect Allocated: 32,000 32,000
oop Detectors
08 STIP 150980 P Allocation Date: 06/15/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SCL 237 0418G  SCL990003 CTCO cCaltrans FY 99/00 Prog: 1,000,000 1,000,000
SANTA CLARA . Allocated: 1,142,000 1,142,000
Route 237 - Drainage System . ALLOCATED
98 STIP 438631 Allocation Date: 09/29/99
VOTED | Remaining Balance: VOTED
04 SCL 87 0444C SCL990041 CTCO Caltrans FY 99/00 Prog: 1,265,000 1,265,000
Allocated: 1,265,000 1,265,000
SANTA CLARA Route 87 Guadalupe Freeway Corridor - FY 99/00 IV . ALLOCATED
90 STIP 4874V1 Allocation Date: 05/11/00
VOTED | Remaining Balance: VOTED
04 SCL 87 0445N SCL990041 CTCO cCaltrans FY 99/00 Prog: 11,468,000 11,468,000
Allocated: 11,468,000 11,468,000
SANTA CLARA Route 87 Guadalupe Freeway Corridor - FY 99/00 II . ALLOCATED
90 STIP 4874S1 Allocation Date: 11/03/99
VOTED I Remaining Balance: VOTED
04 SCL 87 2204 SCL990041  CTCO Caltrans FY 99/00 Prog: 36,239,000 36,239,000
Allocated: 36,239,000 36,239,000
SANTA CLARA Route 87 Guadalupe Freeway Corridor - FY 99/00 | X ALLOCATED
90 STIP 4874Q1 Allocation Date: 09/29/99
VOTED | Remaining Balance: VOTED
04 SCL 87 2204D SCL990041 CTCO cCaltrans FY 99/00 Prog: 26,815,000| 26,815,000
Allocated: 26,815,000/ 26,815,000
SANTA CLARA Route 87 Guadalupe Freeway Corridor - FY 99/00 IIl X ALLOCATED
90 STIP 4874A1 Allocation Date: 01/20/00
VOTED | Remaining Balance: VOTED
04 SCL 880 0017D SCL991069 CTCO Caltrans FY 99/00 Prog: 2,700,000 2,700,000
Allocated: 2,700,000 2,700,000
SANTA CLARA Dixon Landing Road Interchange Modification - Earthwork X ALLOCATED
8A STIP 285511 Allocation Date: 05/11/00
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.

MTC - Funding and External Affairs
RM - TUF 99-00 Funds Requiring Allocations in FY 99-00
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00
Region: MTC

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY - June 30. 2000 STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SANTA CLARA
04 SCL 2168B SCL991019 LA  City of Cupertino FY 99/00 Prog: 11,000 11,000
- Allocated: 11,000 11,000
SANTA CLARA CML-5318(011) CMAQ Match - Cupertino Ramp Meter and Signal Interconnect X ALLOCATED
98 STIP 071854 Allocation Date: 04/18/00
VOTED | Remaining Balance: VOTED
04 SCL 2168C SCL990051 LA City of Gilroy FY 99/00 Prog: 6,000 6,000
- Allocated: 6,000 6,000
SANTA CLARA CML-5034(009) CMAQ Match - Monterey Road Operational Improvements X ALLOCATED
98 STIP 072144 Allocation Date: 04/19/00
VOTED I Remaining Balance: VOTED
04 SCL 9101 SCL97AM10 TEA City of Mountain View FY 99/00 Prog: 950,000 950,000
- Allocated: 950,000 950,000
SANTA CLARA STPLE-5124(009) Stevens Creek Bicycle and Pedestrian Trail Reach 4 Phase | X ALLOCATED
96 STIP 071634 Allocation Date: 11/03/99
VOTED | Remaining Balance: VOTED
04 SCL 2168A  SCL990052 LA City of San Jose FY 99/00 Prog: 14,000 44,000 58,000
SANTA CLARA CML-5005(060) . . Allocated: 14,000 44,000 58,000
CMAQ Match - ITS around San Jose International Airport
98 STIP 071964 Q P Allocation Date: 02/15/00  04/06/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SCL 2168E SCL97AM50 LA County of Santa Clara FY 99/00 Prog: 19,000 19,000
N Allocated: 19,000 19,000
SANTA CLARA STPL-5937(049) CMAQ Match - Lawrence Expressway Adaptive Signal Control X ALLOCATED
99 STIP 072204 Allocation Date: 06/27/00
VOTED | Remaining Balance: VOTED
04 SCL 2146 MTC990003 LA  Metropolitan Transportation Commission FY 99/00 Prog: 566,000 566,000
SANTA CLARA RPL-6084(034) Regional Rideshare Program Allocated: 566,000 566,000
98 STIP 072054 9 9 Allocation Date: 03/03/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 SCL 2144 MTC990005 LA Metropolitan Transportation Commission FY 99/00 Prog: 102,000 102,000
SANTA CLARA PPM99-6084(037) ) ) - Allocated: 102,000 102,000
Planning, Programming and Monitoring - MTC X ALLOCATED
98 STIP 0U6501 Allocation Date: 03/02/00
VOTED I Remaining Balance: VOTED
04 SCL 2148 JPB990001 MT  Peninsula Corridor Joint Powers Board FY 99/00 Prog: 3,510,000 3,510,000
Allocated: 3,510,000 3,510,000
SANTA CLARA Caltrain Centralized Control System and Track Improvements X ALLOCATED
98 STIP R747SB CA-90-X860-01 Allocation Date: 06/15/00
VOTED | Remaining Balance: VOTED
04 SCL 2168D  JPB991006 MT  Peninsula Corridor Joint Powers Board FY 99/00 Prog: 22,000 22,000
- Allocated: 22,000 22,000
SANTA CLARA FTASTCML-6170(012 CMAQ Match - Caltrain Downtown San Francisco Extension X ALLOCATED
99 STIP 072194 CA-90-X860 Allocation Date: 06/27/00
VOTED | Remaining Balance: VOTED
04 SCL 2147 SCL990004 MT Santa Clara Valley Transportation Authority FY 99/00 Prog: 24,780,000 24,780,000
Allocated: 24,780,000 24,780,000
SANTA CLARA Tasman Corridor East Light Rail Extension - North First to 1-880 X ALLOCATED
98 STIP R481SJ Allocation Date: 08/19/98
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION

FY 1999-2000 END OF YEAR STIP DELIVERY REPORT
- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -

SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SANTA CLARA

04 SCL 2173 SCL991003 MT Santa Clara Valley Transportation Authority FY 99/00 Prog: 28,098,000 28,098,000
Allocated: 28,098,000| 28,098,000

SANTA CLARA Tasman Corridor East Light Rail Extension - 1-880 to Hostetter X ALLOCATED

99 STIP R873SA Allocation Date: 05/11/00
VOTED Remaining Balance: VOTED

SANTA CLARA County Totals

Projects: 21 FY 99/00 Prog:
Allocated:

Vote Savings (Increase):

1,336,000
1,336,000

2,261,000
61,000

1,000,000

157,331,000
137,686,000
-142,000

161,928,000
139,083,000
-142,000

Remaining Balance:

2,200,000

1,000,000

19,787,000

22,987,000

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SOLANO
04 SOL 5301 SOL990004 LA  Solano Transportation Authority FY 99/00 Prog: 241,000 241,000
SOLANO 1-80 Reliever Route A_”Ocamdf Allocation Extension Approved 06/15/00
98 STIP  0T2101 Allocation Date: (2-month Extension for $241,000 to 08/31/00)
| Remaining Balance: 241,000 241,000
04 SOL 2170 MTC990004 LA Metropolitan Transportation Commission FY 99/00 Prog: 269,000 269,000
SOLANO Allocated: Allocation Extgnsion Approved 05/11/00
98 STIP 01901 CMAQ Match Reserve - Solano County Allocation Date: (15-month Extension for $207,000 to 09/30/01)
— Balance of Funds Lapsed: $62,000 (CMAQ Match)
I Remaining Balance: 269,000 269,000
04 SOL 80 2171 MTC990001 CTCO Caltrans FY 99/00 Prog: 55,000 55,000
SOLANO Allocated: 55,000 55,000
TOS Loop Detectors
98 STIP 150980 P Allocation Date: 06/15/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 sOL 2227 SOL99SA01 LA City of Benicia FY 99/00 Prog: 5,000 75,000 80,000
SOLANO RPL-5003(009) park Road Overl Allocated: 5,000 75,000 80,000
ark Road Overlay
99 STIP  0U5901 Y Allocation Date: 05/11/00  05/11/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SOL 2228 SOL99SA02 LA  City of Dixon FY 99/00 Prog: 95,000 95,000
N Allocated: 95,000 95,000
SOLANO RPL-5056(004) West ‘A’ Street Rehabilitation X ALLOCATED
99 STIP 0U5501 Allocation Date: 01/25/00
VOTED | Remaining Balance: VOTED
04 SOL 2229 SOL99SA03 LA City of Fairfield FY 99/00 Prog: 1,446,000 1,446,000
SOLANO RPL-5132(009) Lopes Road Rehabilitation Allocated: 1,446,000 1,446,000
99 STIP 0U6101 P Allocation Date: 01/14/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 SOL 2230 SOL99SA04 LA City of Fairfield FY 99/00 Prog: 85,000 85,000
- Allocated: 85,000 85,000
SOLANO RPL-5132(009) Heather Avenue Rehabilitation X ALLOCATED
99 STIP 0U6101 Allocation Date: 01/14/00
VOTED I Remaining Balance: VOTED
04 sOL 2231 SOL99SA05 LA City of Fairfield FY 99/00 Prog: 98,000 98,000
- Allocated: 98,000 98,000
SOLANO RPL-5132(009) Texas Street Rehabilitation X ALLOCATED
99 STIP 0U6101 Allocation Date: 01/14/00
VOTED | Remaining Balance: VOTED
04 SOL 2232 SOL99SA06 LA City of Fairfield FY 99/00 Prog: 324,000 324,000
SOLANO RPL-5132(009) o Allocated: 324,000 324,000
Dover Avenue Rehabilitation X ALLOCATED
99 STIP  0U6101 Allocation Date: 01/14/00
VOTED | Remaining Balance: VOTED
04 SOL 2233 SOL991040 LA City of Rio Vista FY 99/00 Prog: 3,000 35,000 38,000
SOLANO RPL-5099(003) Front Street Rehabilitation Allocated: 3000 35.000 36,000
99 STIP  0U7501 Allocation Date: 05/02/00 05/02/00 ALLOCATED
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SOLANO
04 SOL 2234 SOL99SA08 LA  City of Suisun City FY 99/00 Prog: 143,000 143,000
SOLANO RPL-5032(005) Merganser Drive Rehabilitation Allocated: 143,000 143,000
99 STIP  0US601 9 Allocation Date: 01/18/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SOL 2235 SOL99SA09 LA  City of Suisun City FY 99/00 Prog: 238,000 238,000
SOLANO RPL-5032(005) ) I Allocated: 238,000 238,000
Main Street Rehabilitation
99 STIP 0U5601 Allocation Date: 01/18/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 sOL 2236 SOL99SA10 LA City of Suisun City FY 99/00 Prog: 95,000 95,000
SOLANO RPL-5032(005) pintail Drive Rehabilitation Allocated: 95,000 95,000
99 STIP 0U5601 Allocation Date: 01/18/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SOL 2237 SOL99SA11 LA  City of Suisun City FY 99/00 Prog: 190,000 190,000
- Allocated: 190,000 190,000
SOLANO RPL-5032(005) Blossom Road Rehabilitation X ocate ALLOCATED
99 STIP 0U5601 Allocation Date: 01/18/00
VOTED | Remaining Balance: VOTED
04 SOL 2170A SOL990046 LA City of Vacaville FY 99/00 Prog: 15,000 15,000
N Allocated: 15,000 15,000
SOLANO CML-5094(018) CMAQ Match - Vacaville Electric Vehicle Lease X ALLOCATED
98 STIP 071954 Allocation Date: 12/20/99
VOTED | Remaining Balance: VOTED
04 SOL 2170C SOL990047 LA City of Vacaville FY 99/00 Prog: 2,000 2,000
- Allocated: 2,000 2,000
SOLANO CML-5094(020) CMAQ Match - EImira Road Bicycle / Pedestrian Path X ALLOCATED
98 STIP 071844 Allocation Date: 01/28/00
VOTED I Remaining Balance: VOTED
04 sOL 2238 SOL99SA12 LA City of Vacaville FY 99/00 Prog: 568,000 568,000
- Allocated: 568,000 568,000
SOLANO RPL-5094(013) Elmira Road Rehabilitation X ALLOCATED
99 STIP 0U4901 Allocation Date: 03/24/00
VOTED I Remaining Balance: VOTED
04 SOL 2244 SOL99SA18 LA  City of Vacaville FY 99/00 Prog: 272,000 272,000
- Allocated: 272,000 272,000
SOLANO RPL-5094(013) Marshall Road Rehabilitation X ALLOCATED
99 STIP 0U4901 Allocation Date: 03/24/00
VOTED | Remaining Balance: VOTED
04 SOL 2245 SOL99SA19 LA City of Vacaville FY 99/00 Prog: 134,000 134,000
- Allocated: 134,000 134,000
SOLANO RPL-5094(013) Leisure Town Road Rehabilitation X ocate ALLOCATED
99 STIP 0U4901 Allocation Date: 03/24/00
VOTED | Remaining Balance: VOTED
04 SOL 2246 SOL99SA20 LA City of Vallejo FY 99/00 Prog: 97,000 742,000 839,000
SOLANO RPL-5030(021) Curtola Parkway Overlas Allocated: 97,000 742,000 839,000
99 STIP  0U6401 y Y Allocation Date: 03/01/00 05/01/00 ALLOCATED
VOTED I Remaining Balance: VOTED

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION

FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

Region: MTC

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY - June 30. 2000 STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SOLANO
04 SOL 2247 SOL99SA21 LA City of Vallejo FY 99/00 Prog: 7,000 52,000 59,000
SOLANO RPL-5030(021) Tennessee Street Overla Allocated: 7,000 52,000 59,000
99 STIP  0UB40L y Allocation Date: 03/01/00 05/01/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SOL 2249 SOL99SA23 LA City of Vallejo FY 99/00 Prog: 11,000 87,000 98,000
SOLANO RPL-5030(021) Maine Street Overla Allocated: 11,000 87,000 98,000
09 STIP  0U6401 v Allocation Date: 03/01/00 05/01/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 SOL 2250 SOL99SA24 LA  City of Vallejo FY 99/00 Prog: 40,000 305,000 345,000
SOLANO RPL-5030(021) Georgia Street Overla Allocated: 40,000 305,000 345,000
09 STIP  0U6401 9 y Allocation Date: 03/01/00 05/01/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SOL 2170B  SOL990042 LA County of Solano FY 99/00 Prog: 3,000 59,000 62,000
SOLANO CML-5923(047) . X i Allocated: 3,000 59,000 62,000
CMAQ Match - Vaughn Rd Widening and Bikeway
98 STIP 071974 Q 9 9 Y Allocation Date: 01/26/00 05/19/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SOL 2253 SOL99SA27 LA County of Solano FY 99/00 Prog: 20,000 50,000 70,000
SOLANO RPL-5923(048) . Allocated: 20,000 50,000 70,000
Byrnes Road Reconstruction . ALLOCATED
99 STIP  0U5001 Allocation Date: 12/02/99 12/02/99
VOTED | Remaining Balance: VOTED
04 SOL 2154 MTC990003 LA  Metropolitan Transportation Commission FY 99/00 Prog: 129,000 129,000
SOLANO RPL-6084(034) Regional Rideshare Program Allocated: 129,000 129,000
98 STIP 072054 9 9 Allocation Date: 03/03/00 ALLOCATED
VOTED I Remaining Balance: VOTED
04 sOL 2152 MTC990005 LA Metropolitan Transportation Commission FY 99/00 Prog: 26,000 26,000
- Allocated: 26,000 26,000
SOLANO PPMS9-6084(037) Planning, Programming and Monitoring - MTC X ALLOCATED
98 STIP 0U6501 Allocation Date: 03/02/00
VOTED I Remaining Balance: VOTED
Solano County Totals Projects: 27 FY 99/00 Prog: 266,000 288,000 5,462,000/ 6,016,000
Allocated: 25,000 288,000 5,193,000 5,506,000
Vote Savings (Increase):
Remaining Balance: 241,000 269,000 510,000

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -

SB45 Allocation Timely Use of Funds Report - FY 99/00
Region: MTC

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY - June 30. 2000 STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SONOMA
04 SON 12 0762G SON970018 CTCO Caltrans FY 99/00 Prog: 58,000 58,000
Allocated:
SONOMA Oakmont Required Mitigation Planting ) i FY 99/0_0 Funds Lapsed - $58,000
8A STIP 240001 Allocation Date: (Project no longer needed)
| Remaining Balance: 58,000 58,000
04 SON 2172 MTC990004 LA  Metropolitan Transportation Commission FY 99/00 Prog: 397,000 397,000
Allocated:
SONOMA CMAQ Match Reserve - Sonoma County ) : FY 99/00 Funds Lapsed - $397,000
98 STIP  0UZ001 Allocation Date: (CMAQ Match)
I Remaining Balance: 397,000 397,000
04 SON 101 0781H SON950007 CTCO Caltrans FY 99/00 Prog: 19,360,000 19,360,000
SONOMA Route 101 - Wilfred Ave to Route 12 HOV Lanes - Widenin: Allocated: 19,360,001 19,360,000
90 STIP  2724U1 9 Allocation Date: 06/15/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SON 2172A SON990041 LA City of Santa Rosa FY 99/00 Prog: 1,000 2,000 3,000
SONOMA CML-5028(020) . Allocated: 1,000 2,000 3,000
CMAQ Match - Colgan Creek Class | Bicycle Path
00 STIP 072174 Q 9 4 Allocation Date:| ~ 06/26/00  06/26/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SON 2172B MRN990033 MT GGBHTD FY 99/00 Prog: 5,000 5,000
- Allocated: 5,000 5,000
SONOMA FTASTCML-6003(013 CMAQ Match - GGBHTD Computerized Dispatch System X ALLOCATED
99 STIP 072184 Allocation Date: 06/27/00
VOTED | Remaining Balance: VOTED
04 SON 2158 MTC990003 LA  Metropolitan Transportation Commission FY 99/00 Prog: 146,000 146,000
SONOMA RPL-6084(034) Regional Rideshare Program Allocated: 146,000 146,000
98 STIP 072054 9 9 Allocation Date: 03/03/00 ALLOCATED
VOTED | Remaining Balance: VOTED
04 SON 2156 MTC990005 LA Metropolitan Transportation Commission FY 99/00 Prog: 31,000 31,000
- Allocated: 31,000 31,000
SONOMA PPM99-6084(037) Planning, Programming and Monitoring - MTC . ALLOCATED
98 STIP 0U6501 Allocation Date: 03/02/00
VOTED I Remaining Balance: VOTED
Sonoma County Totals Projects: FY 99/00 Prog: 1,000 2,000 19,997,000 20,000,000
Allocated: 1,000 2,000 19,542,000 19,545,000
Vote Savings (Increase):
Remaining Balance: 455,000 455,000

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -

SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: ALAMEDA
75 ALA 9871 RAIL Caltrans FY 99/00 Prog: 500,000 500,000
ALAMEDA . . . X . Allocated: 500,000 500,000
Capitol Corridor Stations Information Kiosks
09 STIP R674SA P Allocation Date: 02/23/00 ALLOCATED
VOTED ITIP $500,000 | Remaining Balance: VOTED
75 ALA 9851 ALA990001  RAIL Caltrans FY 99/00 Prog: 10,000,000 10,000,000
ALAMEDA X . Allocated: 10,000,000 10,000,000
New Oakland Amtrak Maintenance Facili
08 STIP R540SB v Allocation Date: 12/08/99 ALLOCATED
VOTED ITIP $10,000,00 | Remaining Balance: VOTED
Alameda County Totals Projects: 2 FY 99/00 Prog: 10,500,000 10,500,000
Allocated: 10,500,000 10,500,000
Vote Savings (Increase):

! Remaining Balance: !

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds

programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: CONTRA COSTA

75 CC 9878 CC990002 RAIL Caltrans FY 99/00 Prog: 500,000 500,000
Allocated: 500,000 500,000

CONTRA COSTA New Richmond Intermodal Transfer Station Building X ALLOCATED

99 STIP R539SD Allocation Date: 12/08/99
VOTED ITIP $250,000 Remaining Balance: VOTED

Contra Costa County Totals Projects: 1 FY 99/00 Prog: 500,000 500,000

Allocated: 500,000 500,000
Vote Savings (Increase):

! Remaining Balance: !

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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METROPOLITAN TRANSPORTATION COMMISSION
FY 1999-2000 END OF YEAR STIP DELIVERY REPORT

- FY 1999-2000 Programmed Funds Requiring Allocation by June 30, 2000 -
SB45 Allocation Timely Use of Funds Report - FY 99/00

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY nglonéo % STIP Funds Requiring Allocation by June 30, 2000
DOC EA  EEDPROJNO. PROJECT TITLE as of: June 30, E&P PS&E RIW CON  IOTAL EY 99/00 ALLOCATION STATUS
County: SANTA CLARA
75 SCL 9863 RAIL Caltrans FY 99/00 Prog: 2,540,000 20,160,000 22,700,000
Allocated: 2,540,000 2,540,000 : :
SANTA CLARA San Jose - Oakland Capacity Improvements vocate : Allocation Extension Approved 05/11/00
99 STIP R711SA Allocation Date: 05/11/00 (11-Month Extension for $20,160,000 to 05/31/01)

ITIP $22,700,00 Remaining Balance: 20,160,000 20,160,000

Santa ClaraCounty Totals Projects: 1 FY 99/00 Prog: 2,540,000 20,160,000 22,700,000
- Allocated: 2,540,000 2,540,000
Vote Savings (Increase):
Remaining Balance: 20,160,000 20,160,000
Region Totals 188 FY 99/00 Prog: 4,313,000 13,463,000 5,860,000 388,971,000 412,607,000
- Allocated: 4,072,000 11,263,000 4,180,000 331,080,000 350,595,000
Vote Savings (Increase): 2,378,000 2,378,000
| Remaining Balance: 241,000 2,200,000 1,680,000 55,513,000| 59,634,000 |

NOTE: This report lists STIP funds programmed in FY 1999-2000 which require allocation by June 30, 2000. The report excludes funds not subject to the FY 1999-2000 - June 30, 2000 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support and funds
programmed in other Fiscal Years). All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP programming for these projects.
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